

15 August 1988

MEMORANDUM FOR: Chief of Operations
Physical and Area Security Group

FROM: [redacted] Chief [redacted]
Security Equipment Support Division

SUBJECT: SESD Weekly Report

SIGNIFICANT EVENTS

- SESD/HSB met with HSD/SPS personnel regarding notification and HSB responsibilities on "after duty hour" responses.
- SESD began to lose some of its summer help this past week (one summer co-op engineer and two summers only). The summer only employment program has been quite successful to SESD this year. The program was excellently timed to the move into the New Headquarters Building and tremendous assistance to SESD's Personnel resources.

SUBJECT: SESD Weekly Report

- ° C/HSB and Section Chief met with OTE personnel regarding the upgrade of the C of C Building SPO post. HSB was left out of the planning for this upgrade, and the contractor's architectural drawings did not take into consideration the numerous security equipment requirements of the post.
- ° SESD personnel are attempting to verify that the completion of the power upgrade to the HQS/VCC did indeed solve the originally outlined problems.

25X1

A total of 32 trouble calls were responded to in the Metro area buildings.

25X1

PLANNED ACTIVITIES

- ° The HQS Compound CCTV conduit system will go out for bids this coming week. Closing dates for bids will be 31 August 1988.
- ° The HQS/VCC inbound lanes will be closed August 23--27 for the servicing/rebuilding of the vehicle barriers.
- ° C/SESD will provide security equipment training to the OC/COMSEC course on Thursday, 18 August.

SUBJECT: SESD Weekly Report

25X1

CRITICAL EVENTS

- ° SESD continues to be without a reliable secure telephone network. No definite relief appears to be in sight. OIT has yet to make a firm commitment for installation/activation or to provide accurate information as to cause of the delay.

25X1

Distribution:

Original - Addressee

1 - SESD Subject File